

EE / CprE / SE 491 – sddec19-03

GoMe

Week 9 Report

4/20/19 – 4/26/19

Client: General Public

Faculty Advisor: Goce Trajcevski

Team Members

Michael Arnold - Chief Engineer

Jacob Montgomery - Lead UI

Jaclyn Ralfs - Data Analytics/Scribe

Akaash Suresh - Engineer/AI Tech

Mark Marrano - Systems Engineer/Requirements Analysis

Bailey Jensen - Lead Back End/AI Tech

Past Week Accomplishments

- Continue merging AI with Data Collection - Michael, Jaclyn, Akaash, Bailey
 - Now that we have our data collected we can begin picking out the specific data points we need to feed to our AI and then begin feeding it to our AI.
- Create Demo for the presentation - everyone
 - Presented detailed draft presentation to Goce, he liked it but had some ideas for improvement
- Continued working on the schedule page - Jake and Mike
- Continued working on the profile page - Mark
- Finished finalized project plan document

Pending Issues

None currently

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Michael Arnold	Worked on schedule page, practiced presentation	10	82
Jacob Montgomery	worked on presentation, project plan, design doc	4	48
Bailey Jensen	Worked on presentation, project plan, design doc. Practiced for presentation.	5	46
Jaclyn Ralfs	Final presentation slides, updated design document	5	37
Akaash Suresh	Worked on updating relevant sections on presentation, as well as practicing the presentation	7	69
Mark Marrano	Working on presentation and updating project plan/design document	4	48

Plans for Coming Week

- Continue merging AI with Data Collection - Michael, Jaclyn, Akaash, Bailey
 - Now that we have our data collected we can begin picking out the specific data points we need to feed to our AI and then begin feeding it to our AI.
- Present! - everyone
- Continue working on the schedule page - Jake and Mike
- Continue working on the profile page - Mark
- Finish revising design document - everyone